COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 30/ 2019

ESTI MATE SUMVARY 16: 29: 49
CONTI D C22031 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22031- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.0 DAYS TIME ALLOW 6/ 28/ 2019 FI XED COVPLETI ON DAl
I-70 TRUCK PARKI NG GARFI ELD CO PERCENT TIME:  54.67 ORI G TIME ALLOW 6/28/2019 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0O701- 241
|-70 TRUCK PARKI NG GARFI ELD CO
NAMVE OF ROAD:
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 25/ 2019 DATE TI ME STARTED 04/15/2019
20 SO SUNSET STREET DATE LET 01/17/ 2019 DATE WORK BEGAN
DATE AWARDED 02/ 26/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/21/2019 DATE ACCEPTED
LONGVONT CO 80501- (303) 444- 8680 DATE NOTI CE TO PROCEED 04/ 15/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 3,328, 107.90 PARTI Cl PATI NG $ 532, 790. 03 $ 506, 069. 28
AWARD PRQIECT AMT: $  3,285,824.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 16. 01% TOTAL EARNI NGS 532, 790. 03 506, 069. 28
FUNDS AVAI LABLE: $ 2,795,317.87 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 532, 790. 03 506, 069. 28
TOTAL CLAI VS $ 0.00 RETAI NAGE -11, 858. 70 -11, 057. 08
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 520, 931. 33 495, 012. 20
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 520, 931. 33 495, 012. 20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 495, 012. 20

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22031-BID ESTI MATE RUN 05/ 30/ 2019
PRQJECT: NHPP0701- 241 ESTI MATE NO 0002 16: 29: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 1. 000 35, 000. 00
35, 000. 00000 1. 000 35, 000. 00
0010 202-00019 Renoval of Inlet 2.000 0. 000
EACH 0. 000 0. 00
575. 00000 0. 000 0.00
0015 202-00200 Renoval of Sidewal k 479. 000 0. 000
5% 476. 500 7,624.00
16. 00000 476. 500 7,624.00
0020 202-00203 Renoval of Curb and Cutter 1, 481. 000 0. 000
LF 1, 481. 000 17,772.00
12. 00000 1, 481. 000 17,772.00
0025 202-00220  *Renpval of Asphalt Mat 7,489. 000 0. 000
Sy 7,489. 000 56, 167. 50
7.50000 7,489. 000 56, 167. 50
0030 202-00250 Renoval of Paverent Marking (GRI NDI NG 5, 082. 000 0. 000
SF 0. 000 0. 00
3. 25000 0. 000 0. 00
0035 202-00810 Renoval of Ground Sign 2.000 0. 000
EACH 2.000 470. 00
235. 00000 2.000 470. 00
0040 202-01130 Renoval of Guardrail Type 3 1, 135. 000 0. 000
LF 0. 000 0. 00
5. 70000 0. 000 0.00
0045 202-01300 Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0.00
375. 00000 0. 000 0. 00
0050 202-04010 Clean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0055 202-05026  Sawing Asphalt Material (6 Inch) 1, 518. 000 0. 000
LF 0. 000 0.00

2.35000 0. 000 0. 00



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22031-BI D ESTI MATE RUN 05/ 30/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0002 16:29: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203- 00000 Uncl assi fi ed Excavation 2, 315. 000 0. 000
CcY 2, 315. 000 29, 516. 25
12. 75000 2,315. 000 29,516. 25
0065 203-00060 *Enbanknment Material (Conplete In Place) 4, 477. 000 0. 000
cY 2,686. 000 174, 590. 00
65. 00000 2,686. 000 174,590. 00
0070 203-01500 Bl adi ng 20. 000 0. 000
HOUR 2.750 508. 75
185. 00000 2.750 508. 75
0075 203-01510 Backhoe 20. 000 0. 000
HOUR 9. 000 1, 620. 00
180. 00000 9. 000 1, 620. 00
0080 203-02330 Laborer 60. 000 0. 000
HOUR 12.500 625. 00
50. 00000 12. 500 625. 00
0085 207-00205 Topsoi | 425. 000 0. 000
cY 0. 000 0. 00
5. 00000 0. 000 0. 00
0090 208-00002 *Erosion Log Type 1 (12 Inch) 1, 650. 000 1, 130. 000
LF 0. 000 0. 00
5. 25000 1, 130. 000 5,932.50
0095 208-00035 *Aggregate Bag 200. 000 0. 000
LF 184. 000 3,128.00
17. 00000 184. 000 3,128.00
0100 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0105 208-00103 *Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 1.500 112. 50
75. 00000 1. 500 112. 50
0110 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00106

208- 00107

208- 00207

210- 00810

212-00006

212-00032

213-00012

240- 00000

304- 06000

403- 00720

412- 00900

C22031

22031-BID
NHPPO701- 241

| TEM
DESCRI PTI ON

ROADWAY

Sweepi ng (Sedi ment Renoval)

of Trash

Renoval

*Er osi on Control

Managenent

Reset Ground Sign

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

*W1dlife Biologist

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Pavenent (9 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
300. 00000
10. 000
HOUR
50. 00000
80. 000
DAY
575. 00000
4. 000
EACH
400. 00000
0. 950
ACRE
1, 300. 00000
0. 950
ACRE
925. 00000
0. 950
ACRE
5, 500. 00000
10. 000
HOUR
135. 00000
7, 076. 000
TON
32. 00000
6. 000
TON
450. 00000
23, 479. 000
sy

76. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

1. 000
4.500
5. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 800
0. 000
1.800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 05/ 30/ 2019

200

2,587

.00

50

.00

.00

.00

.00

.00

.00

.00

.00

16: 29: 49

AMOUNT

200

3,162

243.

.00

00

50

.00

.00

.00

.00

00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 506-00206

0175

603-10180

0180

606- 00301

0185

606- 01340

0190

606- 02003

0195

607-11525

0200

609- 21011

0205

610- 00020

0210

612-00001

0215

612- 00003

0220 612-00041

C22031

NHPPO701- 241

22031-BID

| TEM
DESCRI PTI ON

Riprap (6 Inch)

18 I nch Corrugated Steel

Pi pe

Guardrai |

Type 3 (6-3 Post

Spaci ng) (31" MGS)

End Anchorage Type 3D

End Anchorage (Nonflared) (31" M3S)

*Fence (Pl astic)

Curb and Gutter Type 2 (Section I-M

Medi an Cover Materi al

(Patterned Concrete)

*Del i neator (Type I)

*Del i neator (Type III)

*Del i neator (Flexible) (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
58. 000
cy
215. 00000
40. 000
LF
175. 00000
1, 135. 000
LF
28. 00000
2.000
EACH
2, 900. 00000
2.000
EACH
3, 400. 00000
1, 000. 000
LF
3. 25000
1, 636. 000
LF
26. 00000
1, 600. 000
SF
10. 85000
4. 000
EACH
38. 50000
2.000
EACH
43. 80000
18. 000
EACH

105. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 5

ESTI MATE RUN 05/ 30/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 29: 49

AMOUNT

2,535

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22031-BI D ESTI MATE RUN 05/ 30/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0002 16:29: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00011 *Sign Panel (Class I) 33.000 0. 000
SF 0. 000 0.00
21. 00000 0. 000 0. 00
0230 614-00035 *Si gn Panel (Special) 70. 000 0. 000
SF 0. 000 0. 00
24. 00000 0. 000 0.00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 18. 000 0. 000
Sl i pbase
EACH 0. 000 0.00
470. 00000 0. 000 0. 00
0240 622-00352 Trash Receptacle (Bear Resistant)(Special) 6. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0245 622-03262 Sanitary Vault Restroom (Special) 1. 000 0. 000
LS 0. 000 0.00
65, 000. 00000 0. 000 0. 00
0250 625-00000 *Construction Surveying 1. 000 0. 200
LS 0. 050 1,375.00
27, 500. 00000 0. 250 6, 875. 00
0255 626-00000  *Mbbilization 1. 000 0. 000
LS 0.500 137, 500. 00
275, 000. 00000 0.500 137, 500. 00
0260 626-01103 *Public Information Services (Tier II1) 1. 000 0. 200
LS 0. 200 800. 00
4, 000. 00000 0. 400 1, 600. 00
0265 627-00008 Modi fied Epoxy Pavenment Marking 53. 000 0. 000
GAL 0. 000 0.00
435. 00000 0. 000 0. 00
0270 627-00013 Pavenent Marking Paint (H gh Build) 62. 000 0. 000
GAL 0. 000 0. 00
132. 00000 0. 000 0.00
0275 627-30407  Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 163. 000 0. 000
Spec
(sp SF 0. 000 0.00

27.00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 630- 00000

0285

630- 00007

0290

630- 00012

0295

630- 80341

0300

630- 80342

0305

630- 80358

0310

630- 80359

0315

630- 80360

0320

630- 80363

0325

630- 80364

0330 630-80380

C22031

22031-BID
NHPPO701- 241

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Fl aggi ng 600. 000
HOUR
22.00000
*Traffic Control Inspection 37.000
DAY
525. 00000
*Traffic Control Managenent 40. 000
DAY
715. 00000
*Construction Traffic Sign (Panel Size A) 18. 000
EACH
16. 50000
*Construction Traffic Sign (Panel Size B) 30. 000
EACH
17. 00000
*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2.000
Type) EACH
275. 00000
*Portabl e Message Sign Panel 200. 000
DAY
110. 00000
*Drum Channel i zi ng Device 20. 000
EACH
5. 50000
*Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000
EACH
9. 00000
*Drum Channel i zing Device (Wth Light) (Steady Burn) 5. 000
EACH
12. 00000
*Traffic Cone 200. 000
EACH

2.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

10. 000
12. 000
22.000

3. 000
16. 000
19. 000

1. 000
2.500
3. 500

9. 000
3.500
12. 500

0. 000
0. 000
0. 000

32. 000
76. 000

108. 000

4. 000
5. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11. 500
28. 000
39. 500

Page 7

ESTI MATE RUN 05/ 30/ 2019

2,222

6, 300

11, 440

41.

59

8, 360

27

70

00

00

00

.00

00

.00

.00

16: 29: 49

AMOUNT

2,222

11, 550

13, 585

57

212

11, 880

49

98

00

00

00

75

50

.00

00

50

.00

.00

75



CONTI D:

C22031
22031-BID
NHPPO701- 241

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 05/ 30/ 2019

CAT NO0200

0335 630-85041

0340

700- 70002

0345

700- 70010

0350

700-70011

0355

700- 70016

0360

700- 70023

0365

700- 70025

0370

700- 70380

0390 900- 00007

CAT NO0400

0375 620-00002

ROADWAY

*Mbbi | e Attenuator

F/ A ANTI CI PATED CMO

F/ A M nor

Revi si ons

Cont ract

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

F/ A Erosion Control

Added Item (Each)/ Manhole (Install

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Only) / CVD #2

ESTI MATE NG 0002 16: 29: 49
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
25. 000 0. 000
DAY 4.000 1, 600. 00
400. 00000 4.000 1, 600. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
6, 000. 000 0. 000
FA 502. 530 502. 53
1. 00000 502. 530 502. 53
3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1. 000 0. 000
EACH 1.000 4,100. 00
4,100. 00000 1.000 4,100. 00
CAT 0200  CURRENT AMT $ 3,326,357.90$  504,319.28% 531, 040. 03
0. 000 0. 000
EACH 0. 000 0. 00
19, 250. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 9
ESTI MATE RUN 05/ 30/ 2019

CONTI D: C22031

PCN: 22031-BID

PRQIECT NHPPO701- 241

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0380 620-00012 Field Laboratory (C ass 2)

0385 620- 00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
0. 000 0. 000
EACH 0. 000
17, 000. 00000 0. 000
1. 000 0. 000
EACH 1. 000
1, 750. 00000 1. 000
CAT 0400 CURRENT AMT  $ 1,750.00 $

PROQIECT TOTAL

CURRENT AMI $ 3,328,107.90$

16: 29: 49
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
1, 750. 00
1, 750. 00
1,750.00$ 1, 750. 00
506,069.28$ 532, 790. 03



